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SF 30 BLOCK 14 CONTINUATION: 
 

B. As stated in paragraph A, this modification authorizes an increase to the NTE in the 

amount of $3,000,000 prior to definitization of Change Order No. CP-335 in accordance 

with Contract Section I, Clause I.70. Change Order CP-335 is defined as: “618-10 Trench 

and VPU Remediation March 2016- August 2016.”   Contractor shall not exceed the NTE 

amount provided herein without prior approval from the Contracting Officer via a 

modification to increase this amount.  Contractor shall notify the Contracting Officer in 

writing with your rationale if the NTE amount is insufficient to proceed with the identified 

work.  The following table shows the previous NTE modifications associated with CP-335: 

 

 

Modification 
No.  NTE Amount NTE Running Total 

687  $    6,000,000.00   $         6,000,000.00  

697  $    8,000,000.00   $         8,000,000.00  

     $       14,000,000.00  

Previous Total  $  14,000,000.00    

      

705  $    3,000,000.00   $       17,000,000.00  

Current Total  $  17,000,000.00    

 

 

C. This modification does not add additional funds to the Contract.  Accordingly, work under 

the Contract, such as that described herein, must be performed within the amount of funds 

which have been incrementally allotted to the Contract in accordance with Clause I.57, 

“FAR 52.232-22 Limitation of Funds (Apr 1984).” 

 

D. The definitization schedule and all other terms and conditions for Change Order CP-335 

remain unchanged as set forth in Modification 687. 

 

There are no other changes to the terms and conditions of the Contract.   
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